
CONSTRUCTION DURATION SCHEDULE 
THE FOLLOWING DESCRIBES AMOUNTS OF TIME ALLOTTED FOR EACH PHASE OF CONSTRUCTION.  

CONTRACTOR SHALL REFER TO ADDITIONAL GENERAL, SHUTDOWN, COORDINATION, AND PHASING 

NOTES DESCRIBED ON DRAWING 1-M1.  CONSTRUCTION DURATION BEGINS AT NOTICE-TO-PROCEED. 

 

PHASE 1:       120 DAYS (DAY 1 TO DAY 120) 

 INSTALL ALL PIPING UP TO AND CONNECTING TO PHASE 1 SCHEDULED EQUIPMENT.  PHASE 1 

SCHEDULED EQUIPMENT IS OUTLINED IN ‘VA WADE PARK PROCESS CHILLED WATER LOADS 

SCHEDULE’, DRAWING 1-M2. 

 COMPLETE ALL ACTIVITIES ASSOCIATED WITH EQUIPMENT ACTIVATION OF PHASE 1 SCHEDULED 

EQUIPMENT. 

 INSTALL PROCESS CHILLED WATER PIPING, PUMPS, APPURTENANCES, ETC. UP TO PHASE 2 

SCHEDULED EQUIPMENT.  PHASE 2 SCHEDULED EQUIPMENT SHALL REMAIN ACTIVE IN 

CURRENT CONDITION UNTIL PHASE 2.  PHASE 2 SCHEDULED EQUIPMENT SHALL NOT BE 

CONNECTED TO PROCESS CHILLED WATER SYSTEM UNTIL PHASE 2 PERIOD. 

 

PHASE 1 EQUIPMENT OPERATION PERIOD   21 DAYS (DAY 121 TO DAY 142) 

FOLLOWING UNINTERRUPTED OPERATION OF PROCESS CHILLED WATER SYSTEM AND PHASE 1 

SCHEDULED EQUIPMENT FOR ENTIRE 21 DAY OPERATION PERIOD, CONTRACTOR SHALL PROCEED WITH 

PHASE 2.  

 

PHASE 2:       60 DAYS (DAY 143 TO DAY 203) 

 INSTALL REMAINDER OF PIPING, EQUIPMENT, ETC.  CONNECT PHASE 2 EQUIPMENT TO PROCESS 

CHILLED WATER LOOP.  PHASE 2 SCHEDULED EQUIPMENT IS OUTLINED IN ‘VA WADE PARK 

PROCESS CHILLED WATER LOADS SCHEDULE’, DRAWING 1-M2. 

 COMPLETE ALL ACTIVITIES ASSOCIATED WITH ACTIVATION OF PHASE 2 SCHEDULED 

EQUIPMENT. 

 

TOTAL PROJECT TIME:      203 DAYS 


